Your neighbourhood update  september 2026

Five Oaks Ref: 22/03543/FUL 106

Public open spaces

The first area of Public Open Space, (POS), adjacent to plots 90-82 will be opened
Autumn 2026.

Play areas
The play area space, adjacent to plots 90-82, will be opened in Autumn 2026.

Streetlights

Street lighting will be installed and commissioned within build areas, in readiness for
homes being occupied.

Street names

Street name plates will be installed within build areas in readiness for homes being
occupied.

Bins / dog waste bins

None are due to be installed in the next 3 months.

Final surfacing - block paving private and shared drives

Driveways will receive their wearing course within a month of occupation or sooner if
possible.

Trees, landscaping and street scene

Private landscaping to your home will be completed before legal completion. Trees will be
planted within the tree planting season of November to February
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Final surfacing - roads and footpaths

Roads and footway surfacing will be in line with the build program for the development.
Fielding Close and part of Acacia Grove is due to be surfaced by the end of October
2026.

Local authority roads / footpath adoption

The adoption of the roads and footpaths within the development will be with Shropshire
Council, and this process will be finalised once all final surfacing has taken place on the
development, currently anticipated around Summer 2027, with full adoption being
Summer the following year.

Waste water / pump station adoption

The foul water pumping station on the development is now live and operational. This will

ultimately be adopted by Severn Trent, (STW) who have inspected and are satisfied with
progress. As 51% occupancy of the development has been achieved, we are currently in
the process of installing Severn Trent Waters Telemetry and monitoring system, and will
be arranging a pre-maintenance inspection with STW in the near future.

Bus routes

There are no bus routes affected by this development.

Future phases

This development will be constructed in one phase.

Sub stations / generators

The sub station on site has now been commissioned and is live.

Public right of way

There are no public rights of way through the development.

Landscape adoption

Phased handover of the open space areas is currently under review with timescales to
be shared in due course.




Bollards and bollard lighting

There are no bollard lights to be installed within this development.

For further information or guidance on your new home, please
visit our Customer Aftercare page at anwylhomes.co.uk
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